
New Mud Bay Dock report  
Feb. 23, 2007 

March 20, 2007 
 
To date this year: 
1) Two pin anchors installed thanks to Remi, Frank, Gavin, Jason, Don. 
2) Minor repairs, re. Chain and clean up. 
3) Floatation realigned*, done March 18. 
 
New Plan 
1) Install 4 more chain pin anchors  

When: before August, tides permitting 
2) Rebuild last 3 sections with tie up rails,  

When: as per budget. ($1000 ea. approx.) Good weather/tides and my schedule 
will dictate dates. April/ May 
3) Complete landscaping shoreline  

When: by June (3 weekends) 
 a. place the concrete section on the hard and level south of pier*: owner to remove 

b. complete tear down of pilings* (done March 18th) clean up, de-nail store and/or  
remove all dock parts. 
c. creosoted ties north of dock head to shore bank as per sketches. 
d. clean up all garbage and hazards to the 3 foot tide line (at some point to 0 tide) 

 
Suggestions 
1) Lighting for dock. 
2) Full length steel cables on dock*: ropes in place March 19th  
3) Better use of kayak fingers. 
4) Get rid of stored boats and bums. 
5) Let’s get together and have fun and clean up the beach. 
6) Gravel for access road, at the least enough for a dry footpath.  

 
I prioritize the main dock trunk when all is excellent, fingers to the south side will 

be next including the kayak floats. Chains or cables, full lengths are part of the plan.* 
Stored boats and bums should take care of themselves or maybe a little peer/pier pressure. 
I look forward to seeing everyone at Mud Bay this spring.  
 
 
 
 
Larry Iwaskow 
 
P.S. Always park your boat bow out! Toward town  if you are not here, put your boat 
somewhere else (your yard, in town, not mud bay…) 
 
 
* means they have been completed 



 
 

Feb. 24th 2007 
Suggestions       Name/Phone # 


